

**HIGHLINE WATER DISTRICT  
King County, Washington**

**RESOLUTION 08-2-6F**

**RESOLUTION AUTHORIZING CONTRACT REVISION NO. 1 FOR  
PROJECT SW07-2 THUNDERBIRD DRIVE WATER MAIN REPLACEMENT**

**Whereas**, the City has requested that the District have the Contractor complete a full street overlay as described on Exhibit "A" attached hereto and incorporated herein by this reference ("Full Street Overlay") in the area to be affected by the Project work in consideration of the City paying the difference in the cost to undertake a one-half street overlay as compared to a full street overlay by reimbursement to the District.

**Whereas**, the Contractor's bid for a trench patch and a one-half street overlay was \$60,895.00, not including tax, and the District has obtained an estimate from the Contractor for the Full Street Overlay of \$99,066.00, not including tax. Therefore, the difference between a one-half street overlay and a Full Street Overlay is \$38,171.00; and

**Whereas**, the CITY and the DISTRICT desire to work together for the mutual and overall benefit of the roadway project and the water facility relocation work.

**NOW THEREFORE, BE IT RESOLVED:**


1. The Board of Commissioners authorizes Contract Revision No. 1 for Project SW07-2 Thunderbird Drive Water Main Replacement.
2. The City of Des Moines will reimburse the District \$38,171.00 for the difference between a one-half street overlay and a full street overlay.


**ADOPTED BY THE BOARD OF COMMISSIONERS** of Highline Water District, King County, Washington, at a Regular Open Public Meeting held this **6th** day of **February 2008**.


---

**BOARD OF COMMISSIONERS**


---

  
Vince Koester, President

  
George Landon, Secretary

  
Gerald R. Guite, Commissioner

  
Kathleen Quong-Vermeire, Commissioner

  
Daniel Johnson, Commissioner