

HIGHLINE WATER DISTRICT KING COUNTY, WASHINGTON

RESOLUTION 23-3-28A

RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO HWD MP2022-06/CONTRACT #22-50-13 WITH ASPHALT PATCH SYSTEMS, INC. FOR ASPHALT AND CONCRETE RESTORATION SERVICES

WHEREAS, The District executed a contract with Asphalt Patch Systems, Contract #22-50-13, with a not to exceed amount of \$125,000.00 to perform Asphalt and Concrete Restoration Services; and

WHEREAS, the available funds remaining in the contract are insufficient to fulfill all the restoration requirements of the District through the contract's completion date of August 4, 2023, and;

WHEREAS, the District desires to increase the authorized budget and extend the completion date of Contract 22-50-13 until the end of 2023; and

WHEREAS, Asphalt Patch Systems, Inc. has expressed their willingness to amend the current contract amount and project completion date through 2023 for no increase in pricing.

NOW, THEREFORE, BE IT RESOLVED:

The Board of Commissioners authorizes the General Manager to execute a change order with Asphalt Patch Systems, Inc. to increase the not to exceed amount of Contract 22-50-13 by \$125,000.00 (excluding sales tax) and extending the completion date of the contract through December 31, 2023 or when funds are exhausted, whichever is first, for asphalt and concrete restoration services.

ADOPTED BY THE BOARD OF COMMISSIONERS of Highline Water District, King County, Washington, at an open public meeting held on this **28th** day of **March 2023**.

BOARD OF COMMISSIONERS

DocuSigned by:
Daniel Johnson
6E7D4C07088F4C7...
Daniel Johnson, President

DocuSigned by:
Polly Daigle
7800B00D748D4ED...
Polly Daigle, Commissioner

DocuSigned by:
Vince Koester
382D4CB9A38F421...
Vince Koester, Commissioner

DocuSigned by:
Kathleen Quong-Vermeire
4BEC4F2C4556419...
Kathleen Quong-Vermeire, Secretary

DocuSigned by:
Todd Fultz
872D39792E448D...
Todd Fultz, Commissioner



HIGHLINE WATER DISTRICT

23828 30th Ave S, Kent, WA 98032
Office (206) 824-0375 / Fax (206) 824-0806

CHANGE ORDER
No. 1

PROJECT DESCRIPTION

Date:	03/28/23		
Owner's Project Number:	N/A		
Project Name:	N/A		
Consultant and/or Engineer:	N/A		
Contractor:	Asphalt Patch Systems, Inc.	Contract Award Date:	08/05/22
		Contract #:	22-50-13

NATURE OF REVISIONS

This Change Order is entered into between Highline Water District and Asphalt Patch Systems for the purpose of modifying the contract terms and conditions as stated below.

TOTAL CHANGE IN COST (Estimate) \$ 125,000.00

TIME CHANGES

Contract completion date prior to this Change Order:	08/04/2023	
Net Increase resulting from this Change Order:	149	Calendar Days
New Contract End Date	12/31/2023	

HIGHLINE WATER DISTRICT

Owner

McClure and Sons, Inc.

Contractor

By: _____
Jeremy S. Delmar, P.E.
General Manager
Date: _____

By: _____
Phil Hite
Operations Manager
Date: _____

By: _____
Date: _____

These contract revisions result in the following adjustment of Contract/Price Time

Contract price prior to Change Order without sales tax:	\$	125,000
Net Increase resulting from Change Order without sales tax:	\$	125,000.00
Current Contract Price, including Change Order without sales tax:	\$	250,000

Enclosures: Yes No

Agenda Item No.: 5.1

Agenda Date: 03/28/23

Reviewed By: 

RE: Authorizing Change Order No. 1 to HWD MP2022-06/Contract #22-50-13 with Asphalt Patch Systems, Inc. for asphalt and concrete restoration services.

CATEGORY	FINANCIAL		
<i>Executive</i> <input type="checkbox"/>	<i>Expenditures?</i> Yes <input type="checkbox"/>	No <input type="checkbox"/>	N/A <input checked="" type="checkbox"/>
<i>Administrative</i> <input type="checkbox"/>	<i>Budgeted?</i> Yes <input type="checkbox"/>	No <input checked="" type="checkbox"/>	N/A <input type="checkbox"/>
<i>Engineering/Operations</i> <input checked="" type="checkbox"/>	<i>Amount: \$</i>		<i>Not-to Exceed</i> 125,000.00

ATTACHMENTS:

1. Resolution 23-3-28A
2. Attachment 1 – Change Order #1

COMMENTS:

The District executed a contract with Asphalt Patch Systems, Contract # 22-50-13, with a not to exceed amount of \$125,000.00 to perform Asphalt and Concrete Restoration Services.

It has been identified that the available funds are insufficient to fulfill all the restoration requirements of the district through the contract's effective date, August 4, 2023.

The District intends to add an additional \$125,000 to the contract #22-50-13. Asphalt Patch Systems, Inc. has expressed their willingness to amend the current contract by adding an amount of \$125,000.00, inclusive of a 10.1% sales tax, and extend the duration of the contract.