HIGHLINE WATER DISTRICT
King County, Washington

RESOLUTION 08-3-18C

RESOLUTION AUTHORIZING CONTRACT REVISION #1 FOR PROJECT 08-2 HWD
HEADQUARTERS STANDBY EMERGENCY POWER UPGRADE

WHEREAS, Milne Electric, Inc. submitted proposals for the following contract modifications:

(1) Main electrical room reconfiguration in order to be in compliance with Labor and Industries
requirements. (2) Additional installation requirements of the bollards; Relocation of the
emergency shut-off switch; Installation of a fire extinguisher outside per the Kent Fire Marshal.
(3) A new manhole cover at the request of the District.

WHEREAS, the amount for the additional work for Contract Revision #1 is as follows:

(1) | Changes to Main Electrical Room $10,196.38
(2) | Bollards $7,290.65
Emergency Shut-off Switch $2,016.05
Additional Fire Extinguisher $328.25

(3) | New Manhole Cover $1,196.72
TOTAL > $21,028.05

NOW THEREFORE, BE IT RESOLVED:

1. The Board of Commissioners authorizes Contract Revision #1 for Project 08-2 HWD
Headquarters Standby Emergency Power Upgrade for a not-to-exceed amount of
$21,028.05 (not including WSST). This revision includes a 14-day contract time
extension.

2. The General Manager or designee is authorized to the sign the necessary documents to
facilitate these revisions for Project 08-2 HWD Headquarters Standby Emergency Power
Upgrade.

ADOPTED BY THE BOARD OF COMMISSIONERS of Highline Water District, King County,
Washington, at a Regular Open Public Meeting held this 18th day of March 2009.
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