

HIGHLINE WATER DISTRICT  
KING COUNTY, WASHINGTON

RESOLUTION 07-2-27A

RESOLUTION AUTHORIZING CONTRACT REVISION NO. 3 FOR  
PROJECT 03-4 600 ZONE WATER MAIN REPLACEMENT

**Whereas**, Resolution 05-11-16D awarded the construction contract to Kar-Vel Construction, Inc.

**Whereas**, Resolution 06-6-7A amended the scope of work of Project 03-4 by authorizing Contract Revision No. 1 to replace the aging water main with operational issues along 14<sup>th</sup> Avenue South.

**Whereas**, Resolution 06-9-6F authorized Contract Revision No. 2 (a no-cost contract time extension to complete the additional work on 14<sup>th</sup> Ave S.).

**Whereas**, The City of Des Moines required additional patching in various areas of the project and required a one-third-street patch on 14<sup>th</sup> Ave. S.

**NOW THEREFORE BE IT RESOLVED:**


1. The Board of Commissioner authorizes Contract Revision No. 3 in an amount not-to-exceed \$54,698.28 plus Washington State Sales Tax.
2. The General Manager or designee is authorized to sign the necessary paperwork.

**ADOPTED BY THE BOARD OF COMMISSIONERS** of Highline Water District, King County, Washington, at an Open Public Workshop Meeting held this 27th day of February 2007.

**BOARD OF COMMISSIONERS**

  
Gerald R. Guite, President

  
Daniel Johnson, Commissioner

  
George Landon, Commissioner

  
Vince Koester, Secretary

  
Kathleen Quong-Vermeire, Commissioner